
921103

MILLENNIUM CHALLENGE CORPORATION

[MCC FR 22-02]

Notice of First Amendment to Compact with the Republic of Côte d’Ivoire 

AGENCY: Millennium Challenge Corporation.

ACTION: Notice.

SUMMARY: In accordance with the Millennium Challenge Act of 2003, as amended, the 

Millennium Challenge Corporation is publishing a summary, justification, and full text of the 

proposed First Amendment to the Millennium Challenge Compact between the United States of 

America, acting through the Millennium Challenge Corporation, and the Republic of Côte 

d’Ivoire, acting through the Ministry of Economy and Finances.  Representatives of the United 

States Government and the Government of Côte d’Ivoire plan to conclude the Amendment in the 

first quarter of 2022.

(Authority: 22 U.S.C. 7708 (i) (2))

Dated:  February 10, 2022.

Thomas G. Hohenthaner,

Acting VP/General Counsel and Corporate Secretary.
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Summary of First Amendment to Millennium Challenge Compact with the Republic of Côte 

d’Ivoire

The Board of Directors of the Millennium Challenge Corporation (“MCC”) has approved 

an amendment (the “Amendment”) to the existing US$524,740,000, five-year Millennium 

Challenge Compact between the United States of America, acting through MCC, and the Republic 

of Côte d’Ivoire (the “Compact”).

Background

The Compact was signed on November 7, 2017 and entered into force on August 5, 2019.  

The Compact aims to contribute to economic growth and investment in Côte d’Ivoire through two 

projects supporting the Ivorian government’s drive to diversify its economy through investments 

focused on education and transportation: (i) the Skills for Employability and Productivity Project; 

and (ii) the Abidjan Transport Project.

Scope of the Amendment

MCC proposes to extend the term of the Compact for an additional twelve months until 

August 5, 2025, and to provide additional funding of up to $12,000,000.  The term extension is 

necessary to mitigate implementation delays due to the COVID-19 pandemic and to complete 

Compact projects as originally contemplated. The proposed additional funding will be used 

to cover additional program administration and related oversight costs associated with extending 

the Compact’s term.

Justification for the Amendment

The first case of COVID-19 in Côte d’Ivoire was confirmed on March 11, 2020. The 

Government declared a state of emergency on March 23, 2020, imposing curfews and major 

restrictions on the movement of people. The timing of the pandemic delayed the effective 

operational start-up of Millennium Challenge Account-Côte d’Ivoire (“MCA-CI”) by several 

months. The new team of recently hired key staff was forced to telework for over three months 

(March – June 2020), and installation of the servers for the MCA-CI’s financial platform, SAP, 



was delayed until July 2020.  The SAP system finally went live in January-March 2021, a 

cumulative delay of eight months. 

COVID-19 has delayed trainings and made it impossible to have in-person exchanges with 

other MCAs. Procurements had to be delayed as companies and bidders temporarily closed and 

were subject to quarantines, and supply chain and other work disruptions.  With regard to the 

Abidjan Transport Project, detailed design studies needed to prepare bidding packages for road 

construction works have been delayed by 15 months due to a variety of COVID-19-related factors 

and are scheduled to be completed by the spring of 2022.  In addition, several key procurements, 

such as laboratory equipment for road maintenance (georadar and deflectometer), were extended 

to accommodate border re-openings so that non-resident companies could participate in the 

procurements. Trainings on the use of the laboratory equipment were delayed by 10 months and 

12 months, respectively.  With regard to the Skills for Employability and Productivity Project, 

community mobilization activities for secondary school construction, which are required prior to 

construction, came to a halt for nearly four months due to travel restrictions that prevented project 

staff from conducting site visits. 

At the time of approval of this Compact, it was recognized that complex construction 

projects of this nature would be challenging in a post-conflict and limited-capacity country, but 

achievable in the absence of unknown risks emerging.  COVID-19 impacts have upset that 

calculus.  Extending the Compact term will better position MCC and MCA-CI to complete and 

hand over all ongoing projects to the beneficiary institutions without compromising health, safety, 

or environmental standards, and will reduce sustainability risks by allowing for necessary attention 

to post-construction activities, including testing and commissioning of infrastructure, and training 

and capacity building of implementing entities. As COVID-19 has disrupted program activities 

and timelines, an extended Compact term will improve the potential to obtain the intended long-

term benefits for the citizens of Côte d’Ivoire and return on MCC’s investment.



FIRST AMENDMENT TO MILLENNIUM CHALLENGE COMPACT BETWEEN THE 

UNITED STATES OF AMERICA, ACTING THROUGH THE MILLENNIUM 

CHALLENGE CORPORATION AND THE REPUBLIC OF COTE D’IVOIRE

FIRST AMENDMENT TO MILLENNIUM CHALLENGE COMPACT

This FIRST AMENDMENT TO MILLENNIUM CHALLENGE COMPACT (this 

“Amendment”), is made by and between the United States of America, acting through the 

Millennium Challenge Corporation, a United States government corporation (“MCC”), and the 

Republic of Côte d’Ivoire (“Côte d’Ivoire”), acting through the Ministry of Economy and 

Finances (the “Government”) (each referred to herein individually as a “Party” and collectively, 

as the “Parties”).  All capitalized terms used in this Amendment that are not otherwise defined 

herein have the meanings given to such terms in the Compact (as defined below).

RECITALS

WHEREAS, the Parties signed that certain Millennium Challenge Compact by and 

between the United States of America, acting through MCC, and Côte d’Ivoire, acting through 

the Ministry of Economy and Finances, on November 7, 2017 (the “Compact”);

WHEREAS, Section 7.4 of the Compact provides for a Compact Term of five years from 

its entry into force on August 5, 2019;

WHEREAS, implementation of the Compact has been adversely affected and delayed by 

the coronavirus pandemic;

WHEREAS, the Parties now desire to extend the Compact Term by one additional year 

(the “Extension”), and to increase MCC’s assistance under the Compact for related 

administrative and oversight costs, to allow the Government more time to implement and 

complete the Projects in order to fully achieve the Compact Goal, Program Objective, and 

Project Objectives; and



WHEREAS, pursuant to Section 6.2(a) of the Compact, the Parties desire to amend the 

Compact as more fully described herein to memorialize the Extension.

NOW, THEREFORE, the Parties hereby agree as follows:

AMENDMENTS 

1. Amendment to Section 2.1.

Section 2.1 (Program Funding) of the Compact is amended and restated to read as follows:

“Section 2.1 Program Funding. Upon entry into force of this Compact in accordance with 

Section 7.3, MCC will grant to the Government, under the terms of this Compact, an 

amount not to exceed Five Hundred and Five Million, Fifty-Five Thousand, Eighty-

Seven United States Dollars and Eleven Cents (US$505,055,087.11) (“Program 

Funding”) for use by the Government to implement the Program. The allocation of 

Program Funding is generally described in Annex II.”

2. Amendment to Section 7.4.

Section 7.4 (Compact Term) of the Compact is amended and restated to read as follows: 

“Section 7.4 Compact Term. This Compact will remain in force for six years after its 

entry into force, unless terminated earlier under Section 5.1 (the “Compact Term”).” 

3. Amendment to Annex II (Multi-Year Financial Plan Summary).

Exhibit A to Annex II (Multi-Year Financial Plan Summary) to the Compact is deleted in 

its entirety and replaced by revised Exhibit A set forth in Annex I to this Amendment, 



which revised Exhibit A includes the Compact Development Funding amount granted by 

implementation of Section 2.2(d) of the Compact.

GENERAL PROVISIONS

1. Further Assurances.

Each Party hereby covenants and agrees, without necessity of any further consideration, to 

execute and deliver any and all such further documents and take any and all such other action as 

may be reasonably necessary or appropriate to carry out the intent and purpose of this 

Amendment.

2. Effect of this Amendment.

From and after the date this Amendment enters into force, the Compact and this Amendment will 

be read together and construed as one document, and each reference in the Compact to the 

“Compact,” “hereunder,” “hereof” or words of like import referring to the Compact, and each 

reference to the “Compact,” “thereunder,” “thereof” or words of like import in any Supplemental 

Agreement or in any other document or instrument delivered pursuant to the Compact or any 

Supplemental Agreement, will mean and be construed as a reference to the Compact, as amended 

by this Amendment.

3. Limitations.

Except as expressly amended by this Amendment, all of the provisions of the Compact remain 

unchanged and in full force and effect.



4. Governing Law.

The Parties acknowledge and agree that this Amendment is an international agreement entered 

into for the purpose of amending the Compact and as such will be interpreted in a manner 

consistent with the Compact and is governed by international law.

ANNEX I

REVISED EXHIBIT A TO ANNEX II TO THE COMPACT MULTI-YEAR FINANCIAL PLAN 

SUMMARY

[FR Doc. 2022-03275 Filed: 2/15/2022 8:45 am; Publication Date:  2/16/2022]

CDF Existing Program 
Funding

Additional 
Program Funding

Total Program 
Funding Total MCC Funds

1. Skills for Employability & Productivity Project 3,831,756.05 151,387,223.74 3,700,000.00 155,087,223.74 158,918,979.79
 1.1 Secondary Education 1,650,650.44 106,918,329.35 1,151,000.00 108,069,329.35 109,719,979.79
 1.2 Technical and Vocational Education and Training 122,970.91 34,877,029.09 420,000.00 35,297,029.09 35,420,000.00
 1.3 Project Management 2,058,134.70 9,591,865.30 2,129,000.00 11,720,865.30 13,779,000.00
 2. Abidjan Transport Project       17,112,335.18        275,227,664.82          2,450,000.00      277,677,664.82       294,790,000.00 
 2.1 Transportation Infrastructure  9,880,000.00 228,840,000.00 - 228,840,000.00 238,720,000.00
 2.2 Transportation Management and Planning 7,232,335.18 46,387,664.82 2,450,000.00 48,837,664.82 56,070,000.00
 3. Monitoring and Evaluation  27,401.00 12,672,599.00 - 12,672,599.00 12,700,000.00
 3.1 Monitoring and Evaluation 27,401.00 12,672,599.00 12,672,599.00 12,700,000.00
 4. Program Management and Administration 10,713,420.66 53,767,599.55 5,850,000.00 59,617,599.55 70,331,020.21
 4.1 MCA Program Administration 8,188,548.60 41,630,919.61 5,850,000.00 47,480,919.61 55,669,468.21
 4.2 Fiscal Agent 727,500.00 5,707,500.00 5,707,500.00 6,435,000.00
 4.3 Procurement Agent 1,758,359.25 5,618,192.75 5,618,192.75 7,376,552.00
 4.4 Audit 39,012.81 810,987.19 810,987.19 850,000.00

 Total 31,684,912.89 493,055,087.11 12,000,000.00 505,055,087.11 536,740,000.00

(US$)


